
LAFCO of Napa County 
Draft Revised Municipal Service Review/SOI Study Schedule, 2001-2005 
February 2004 
 

Service specific and agency specific studies are indicated in parentheses.  Dates in parentheses are the projected start date from the last update of the study 
schedule. 

ACTIVE STUDIES 
 
STUDY START DATE STATUS 
Comprehensive Study of 
American Canyon (agency) 

October 2002 
(Oct. 2001) 

MSR determinations adopted August 2003.  SOI determinations anticipated for 
adoption February 2004. 

Comprehensive Water Service 
Study (service study across 13 
agencies) 
5 cities, COCWD, CVWD, LBRID, 
LCWD, NBRID, NCFCWCD, NSD, 
SFWD 

June 2002 
(Jan. 2002) 

MSR determinations adopted for 6 of 13 agencies, with 2 more proposed for 
adoption in February 2004.  Remaining 5 agencies to be addressed at April 
meeting.  Staff is evaluating what additional research is needed to address issues 
in the Lake Berryessa region (which affects 3 of the 5 remaining districts).  SOI 
determinations for Los Carneros Water District, Congress Valley Water District, 
and Circle Oaks Water District will be brought to the Commission beginning in 
April through June 2004. 

Mosquito Abatement/Pest 
Control (service and agency) 
NCMAD 

June 2003 
(Nov. 2001) 

Staff has completed internal research and has interviewed district general 
manager.  MSR is being drafted.  MSR and SOI determinations targeted for June 
or August 2004. 

Comprehensive Study of the 
City of Napa (agency) 

October 2003 
(April 2003) 

Staff postponed start date to draw from lessons learned in the American Canyon 
study.  Internal research phase is complete.  Staff has initiated discussions with 
City staff and will begin outreach to property owners in March 2004.  Staff is 
evaluating relationship of this study to the forthcoming study of the Napa 
Sanitation District.  Target for a preliminary report is June 2004 with MSR and 
SOI determinations to follow as study unfolds. 

Landscaping and Lighting 
Study (service study across 2 
agencies) 
CSA#3, Silverado CSD 

December 2003 
(April 2003) 

Internal research phase is complete.  Staff is initiating interviews and discussions 
with the two affected agencies, CSA#3 and Silverado CSD.  Target for MSR and 
SOI determinations is August or October 2004. 

 
 
Agency Key 
ACFPD – American Canyon Fire Protection District  
CSA#3 – County Service Area #3 
CDF – California Dept. of Forestry 
COCWD – Circle Oaks County Water District  
CVWD – Congress Valley Water District  
LBRID – Lake Berryessa Resort Improvement District  

LCWD – Los Carneros Water District  
MPCD – Monticello Public Cemetery District  
NBRID – Napa Berryessa Resort Improvement District  
NCFCWCD – Napa Co. Flood Control & Water Conserv. District  
NCMAD – Napa County Mosquito Abatement District  
NCRCD – Napa County Resource Conservation District  

NRRD –  Napa River Reclamation District #2109 
NSD – Napa Sanitation District  
PVCD –  Pope Valley Cemetery District  
Silverado CSD – Silverado Community Services District  
SFWD – Spanish Flat Water District  
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SCHEDULED STUDIES 
 

STUDY ANTICIPATED 
START DATE 

COMMENTS 

Comprehensive Sanitation 
Service Study (service study 
across 10 agencies) 
4 cities (excludes Napa), COCWD, 
LBRID, NBRID, NSD, NRRD, SFWD 

April 2004 
(April 2003) 

Previously, the study schedule identified two studies, one for the Upvalley and 
one for the South County.  Based on the experience of the water study, staff has 
consolidated the studies.  Components of this study will link to two active 
studies – the water study with respect to the Lake Berryessa agencies and the 
study of the City of Napa with respect to the Napa Sanitation District. 

Comprehensive Fire Protection 
Study (service study across 5 
agencies) 
ACFPD, Calistoga, CDF (County, 
Yountville), Napa, St. Helena 

August 2004 
(Jan. 2004) 

Previously, the study schedule identified two studies, one for the Upvalley and 
one for the South County.  Based on the experience of the water study, staff has 
consolidated the studies.  Staff is discussing the challenges of fire protection 
MSRs with two LAFCOs currently conducting such studies. 

Flood Control/Conservation 
Study (service study across 2 
agencies) 
NCFCWCD, NCRCD 

October 2004 
(Sept. 2003) 

Components of the water study relate to this study of the Napa County Flood 
Control & Water Conservation District and the Napa County Resource 
Conservation District.  As the water study concludes, this study will be initiated.  
Target for MSR and SOI determinations is February or April 2005. 

Comprehensive Study of 
Calistoga (agency) 

April 2005 
(Feb. 2005) 

Study will commence with completion of sanitation and fire studies. 

Comprehensive Study of St. 
Helena (agency) 

April 2005 
(Mar. 2005) 

Study will commence with completion of sanitation and fire studies. 

Comprehensive Study of 
Yountville (agency) 

April 2005 
 

Study will commence with completion of sanitation and fire studies. 

Cemetery Districts Study 
(service study across 2 agencies) 
MPCD, PVCD 

Sept. 2005 Study will commence in fall of 2005. 

 
Agency Key 
ACFPD – American Canyon Fire Protection District  
CSA#3 – County Service Area #3 
CDF – California Dept. of Forestry 
COCWD – Circle Oaks County Water District  
CVWD – Congress Valley Water District  
LBRID – Lake Berryessa Resort Improvement District  

LCWD – Los Carneros Water District  
MPCD – Monticello Public Cemetery District  
NBRID – Napa Berryessa Resort Improvement District  
NCFCWCD – Napa Co. Flood Control & Water Conserv. District  
NCMAD – Napa County Mosquito Abatement District  
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NRRD –  Napa River Reclamation District #2109 
NSD – Napa Sanitation District  
PVCD –  Pope Valley Cemetery District  
Silverado CSD – Silverado Community Services District  
SFWD – Spanish Flat Water District  

 


